


TASK IDEAS
TASK PROPOSALS
SUBMISSION
PRE-WORKSHOP REVIEW
BEBRAS WORKSHOP
TASK SELECTION
ADAPTATION INTO GERMAN
TRANSLATION INTO OTHER LANGUAGES
CREATION OF BROCHURE AND CONTEST
SLACK/FINAL TESTS
BEBRAS WEEKS
AFTER CHALLENGE




january/
february
one saturday
in february/march

SWISS BEBRAS TASK WORKSHOP

- collect comments for all task proposals
- rate all tasks based on their current state and potential
- discuss and select which task proposals to submit
- assign responsibilities for improving/fixing task proposals
- start work on improvements/fixes



SUBMISSION



SUBMISSION

- ensure international standards

- improve and fix individually
- someone else: double check against comments from Swiss Bebras Workshop

march/
april

PRE-WORKSHOP REVIEW


FEEDBACK TO BEBRAS

INPUT FROM BEBRAS

- review
- read reviews
- react to reviews

april/
may

INTERNATIONAL BEBRAS TASK WORKSHOP



- rate
- comment
- select
- fix
- improve

may


TASK SELECTION

INTERACTIVE TASKS

create and program student interface

TASK-POOL

SHARE WITH COMMUNITY



COMMON REVIEW

> 95% JOINT SELECTION

june

ADAPTATION INTO GERMAN

use common graphics test and improve

CONSTANT EXCHANGE

TASK-SET

- adapt task for -deu
- more a reconstruction than a translation
- ensure quality standards
- unify graphics
- prepare for further translation (uniform formatting, 100% of the template filled out, wording, consistency, ...)
- adapt to Swiss language specialties
- someone else: double check

SHARE GRAPHICS if anyone else is interested ...

SHARE WITH D-A-CH-HU AS MUCH AS POSSIBLE

july/
august

TRANSLATION INTO OTHER LANGUAGES

- translate into -fra (as close as possible)
- double check

- translate into -ita (as close as possible)
- double check

Implementation in Contest System





- implement tasks into systems
- find bugs
- fix and improve

Implementation in Brochure System

- provide graphics
- fix graphics problems

september until
mid-october

CREATION OF BROCHURE AND CONTEST







- implement translated tasks into systems

- implement interactive tasks
- find bugs
- fix and improve

test and check

mid-october
until november 1st

SLACK/FINAL TESTS



FINAL CONTEST -FRA

FINAL BROCHURE -FRA

FINAL CONTEST -ITA

FINAL BROCHURE -ITA

FINAL CONTEST -DEU

FINAL BROCHURE -DEU

november 1st
until contest

BEBRAS WEEKS



CONTEST

- support
- bug fixes
- communication

2nd level support

3rd level support



2 weeks in
november

AFTER CHALLENGE

BROCHURE PUBLICATION

- publish results
- send small prizes to winners
- send thank-you's to coordinators

12 versions of the brochure per language:
• for every age category
• with and without solutions $12 \times 3 = 36$

create certificates

monday after
the contest